
Floating Bridge and Landings Commissioning Feb. 5, 2016

Note: Not to scale, for illustrative purposes only, percents complete are estimates. Description:  Each bridge construction element icon is placed  in the month and year of its estimated completion.   
 The outer circle around each icon indicates the percentage of progress on that element.

Bridge electrical progress

Commissioning: Commissioning is the process of verifying that all systems in new construction are fully functional and meet the requirements of the owner. This is a quality assurance focused process required for 
all complex modern construction projects, including the new SR 520 floating bridge and the bridge’s maintenance facility. This graphic illustrates outstanding items needed in order to commission the new floating bridge 
and open it to traffic, currently planned for spring 2016.

BRIDGE ELECTRICAL PROGRESS BY PONTOON

September 2015 October 2015 November 2015 December 2015 January 2016 February 2016 March 2016 April - December 2016

Bridge maintenance
facility and dock construction

Approaches 
and striping

Noise walls

Fire safety systems Bridge control systems

Bridge barrier
Viewpoint trail

and south walls

Existing bridge
demolition

Stormwater drainage

Architectural 
elements

67% 74%

57%

81% 86% 90% 93%

52%

B
R

ID
G

E
 O

P
E

N
 T

O
 T

R
A

FF
IC

(W
es

tb
ou

nd
 la

ne
s 

fir
st

, e
as

tb
ou

nd
 la

ne
s 

2 
w

ee
ks

 la
te

r)

Static and active traffic 
management systems

Roadway grinding
and grooving
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BRIDGE CONSTRUCTION ELEMENT COMPLETION ESTIMATES

BRIDGE ELECTRICAL PROGRESS
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Note: All progress bars indicate the percentage complete of that electrical element.
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